Document Register / Transmittal

Project **MITTON ROAD, WHALLEY**

Client **PROSPECT HOMES**
Project No **200903**
Sheet **1A**

The documents listed below are issued for your use as indicated in the issue details.
All revisions supersede any previous revision of the same document.
You are responsible for control of these documents within your organisation.

EDGE CONSULTING ENGINEERS

MANCHESTER
3rd Floor, Conavon Court
12 Blackfriars Street, Manchester, M3 5BQ, United Kingdom
T +44 (0)161 834 1938
E manchester@edgece.com **W** www.edgece.com

Issue Date

Document No	Document Title																					Current Revision
		Day	03	13	17	19	26	03	08	29	12	16	17	24	03	03	04	22				
		Month	11	11	11	11	11	12	12	01	02	02	02	02	03	03	03	03				
		Year	20	20	20	20	20	20	20	21	21	21	21	21	21	21	21	21				
		Revision																				
200903-EDGE-XX-XX-DR-C-1002	EXTERNAL WORKS PARCEL B										P01											**P01**
200903-EDGE-XX-XX-DR-C-1003	EXTERNAL WORKS PARCEL A SHEET 1											P01	P02									**P02**
200903-EDGE-XX-XX-DR-C-1004	EXTERNAL WORKS PARCEL A SHEET 2											P01										**P01**
200903-EDGE-XX-XX-DR-C-2001	SCHEMATIC DRAINAGE LAYOUT	P01			P02	P03	P04	P04														
200903-EDGE-XX-XX-DR-C-2002	SCHEMATIC PUMP COMPOUND AND ACCESS LOCATION		P01	P02																		**P02**
200903-EDGE-XX-XX-DR-C-2003	EXISTING DRAINAGE AREA								P01		P02							P03				**P03**
200903-EDGE-XX-XX-DR-C-2004	DRAINAGE LAYOUT									P01	P02				P02	P02						**P02**
200903-EDGE-XX-XX-DR-C-2005	CATCHMENT ANALYSIS									P01	P02					P02		P02				**P02**
200903-EDGE-XX-XX-DR-C-2006	S.185 DRAINAGE LAYOUT PARCEL A																P01					**P01**
200903-EDGE-XX-XX-DR-C-2007	S.185 LAND REGISTRY PLAN PARCEL A																P01					**P01**
200903-EDGE-XX-XX-DR-C-2008	S.185 ABANDONMENT PLAN PARCEL A																P01					**P01**
200903-EDGE-XX-XX-DR-C-2011	PLOT DRAINAGE PARCEL B											P01	P02			P02						**P02**
200903-EDGE-XX-XX-DR-C-2012	PLOT DRAINAGE PARCEL A SHEET 1												P01			P01						**P01**
200903-EDGE-XX-XX-DR-C-2013	PLOT DRAINAGE PARCEL A SHEET 2												P01			P01						**P01**
200903-EDGE-XX-XX-DR-C-2101	MANHOLE SCHEDULES									P01	P02					P02	P03					**P03**
200903-EDGE-XX-XX-DR-C-2102	PUMP STATION COMPOUND DETAILS													P01		P01						**P01**
200903-EDGE-XX-XX-DR-C-2201	LONGITUDINAL SECTIONS SHEET 1									P01	P02					P02						**P02**
200903-EDGE-XX-XX-DR-C-2202	LONGITUDINAL SECTIONS SHEET 2									P01	P02				P02	P02						**P02**
200903-EDGE-XX-XX-DR-C-2203	LONGITUDINAL SECTIONS S.185 DIVERSION																P01					**P01**
										P01	P02											**P02**
200903-EDGE-XX-XX-DR-C-3001	KERB AND SURFACING LAYOUT										P01	P02		P03	P02							**P02**
200903-EDGE-XX-XX-DR-C-3002	ROAD SETTING OUT INFORMATION PARCEL A										P01				P01							**P01**
200903-EDGE-XX-XX-DR-C-3003	ROAD SETTING OUT INFORMATION PARCEL B									P01	P02				P02							**P02**
200903-EDGE-XX-XX-DR-C-3201	CONSTRUCTION DETAILS									P01	P01			P02	P02							**P02**

Distribution	Number of Copies															
PROSPECT HOMES	1	1	1	1	1	1	1	1	1	1	1	1				1
UNITED UTILITIES							1							1	1	
LANCASHIRE COUNTY COUNSIL - JASON LANCASTER													1			

Details																
Purpose	X-As Constructed C-Construction T-Tender A-Approval I-Information P-Preliminary	P	P	P	P	P	P	P	P	P	P	P	P	P	P	P
Medium	P-Print D-Disc															
Format	D-Dwg P-Pdf T-Plt F-Dwf	P	P	P	P	P	P	P	P	P	P	P	P	P	P	P
Method	D-Deliver P-Pickup C-Courier M-Mail F-Fax E-Email U-Upload	E	E	E	E	E	E	E	E	E	E	E	E	E	E	E
Issued By																
(for and on behalf of EDGE Consulting Engineers)		RA	RA	JC	RA	RA	RA	RA	DA	DA	DA	DA	RA	DA	DA	DA	RA

OFFICE USE ONLY: This is to certify that the correct quality assurance procedures have been followed in accordance with the EDGE Document Control Manual.

DWG Folder	**DRAWING ISSUER:**	**RE/DIRECTOR:**
Record Folder		
Transmittal		