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PHASES 1-6 Continuation of general works and landscaping throughout.
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PHASE 1 Enabling works; Site set up; Construction of New bridge; 

Erection of Sales Office and Car Park Base.

PHASE 1A Piling and steelwork to bases for Lakeside Cabins.

PHASE 2 Excavation works / reduction of land levels;  Creation of banking(s)

for planting/landscping.

PHASE 3 Installation of cabins and foundations; Commencement of 

demolition works to existing house and proposed works to Gastropub.

PHASE 3A Proposed banking; roads and utilities.

PHASE 4 Installation of remaining cabins

PHASE 5 Commencement of constructed wetland area; conversion of 

Lakeside Cottages.
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