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1

2 DJH 41 - Whalley Viaduct 123 days Mon 01/07/24 08:00 Wed 18/12/24 17:00

3 Planning permison granted 0 days Mon 01/07/24 08:00 Mon 01/07/24 08:00

4 Take occupation of third party land 0 days Mon 01/07/24 08:00 Mon 01/07/24 08:00

5 Construction Programme 123 days Mon 01/07/24 08:00 Wed 18/12/24 17:00

6 Site Setup 15 days Mon 01/07/24 08:00 Fri 19/07/24 17:00

7 Remove Existing Dry stone wall and stockpile for reinstatement 2 days Mon 01/07/24 08:00 Tue 02/07/24 17:00

8 Excavate existing ground and stockpile for reinstatment in bund 3 days Wed 03/07/24 08:00 Fri 05/07/24 17:00

9 Install Terram, MOT and Geogrid to form Hard standing 8 days Mon 08/07/24 08:00 Wed 17/07/24 17:00

10 Install Office, Canteen, Toilet and Drying room 2 days Thu 18/07/24 08:00 Fri 19/07/24 17:00

11 Brickwork Repairs 30 days Mon 22/07/24 08:00 Fri 30/08/24 17:00

12 RAM / Designer Visit to confirm extent of repairs 1 day Mon 22/07/24 08:00 Mon 22/07/24 17:00

13 Pier 35 - Schedule of Repairs 15 days Mon 22/07/24 08:00 Fri 09/08/24 17:00

14 Pier 36 - Schedule of Repairs 15 days Mon 12/08/24 08:00 Fri 30/08/24 17:00

15 Ring Beam Pier 35 51 days Mon 02/09/24 08:00 Mon 11/11/24 17:00

16 Set up monitoring to structure and adjacent property 2 days Mon 02/09/24 08:00 Tue 03/09/24 17:00

17 Core and Install High Level Cintec Anchors 5 days Mon 02/09/24 08:00 Fri 06/09/24 17:00

18 Core Holes and infill void with lightweight foam concrete 2 days Mon 09/09/24 08:00 Tue 10/09/24 17:00

19 Excavate down to formation levels shown on drawing 2 days Wed 11/09/24 08:00 Thu 12/09/24 17:00

20 Install Piling Platform / PLT Test Ground 1 day Fri 13/09/24 08:00 Fri 13/09/24 17:00

21 Install low Level Cintec Anchors 2 days Mon 16/09/24 08:00 Tue 17/09/24 17:00

22 Setup piling equipment (Concrete Pump, Compressor, Concrete 
Lines)

2 days Mon 16/09/24 08:00 Tue 17/09/24 17:00

23 Install Piles in Hit and Miss sequence 10 days Wed 18/09/24 08:00 Tue 01/10/24 17:00

24 Monitor Structure and houses 30 days Mon 02/09/24 08:00 Fri 11/10/24 17:00

25 Core and Install Needle Beams through Pier and Grout up. One core 
open at a time 

10 days Mon 14/10/24 08:00 Fri 25/10/24 17:00

26 Steelfixers fix reinforcement cage and shuttering 5 days Mon 28/10/24 08:00 Fri 01/11/24 17:00

27 Pour Ring Beam 1 day Mon 04/11/24 08:00 Mon 04/11/24 17:00

28 Strip Shutter 5 days Tue 05/11/24 08:00 Mon 11/11/24 17:00

29 Ring Beam Pier 36 56 days Wed 11/09/24 08:00 Wed 27/11/24 17:00

30 Excavate down to formation levels shown on drawing 2 days Wed 11/09/24 08:00 Thu 12/09/24 17:00

31 Install Piling Platform / PLT Test Ground 1 day Fri 13/09/24 08:00 Fri 13/09/24 17:00

32 Install Piles in Hit and Miss sequence 10 days Wed 02/10/24 08:00 Tue 15/10/24 17:00

33 Core and Install Needle Beams through Pier and Grout up. One core 
open at a time 

10 days Mon 28/10/24 08:00 Fri 08/11/24 17:00

34 Steelfixers fix reinforcement cage and shuttering 5 days Mon 11/11/24 08:00 Fri 15/11/24 17:00

35 Pour Ring Beam 1 day Mon 18/11/24 08:00 Mon 18/11/24 17:00

36 Strip Shutter 5 days Tue 19/11/24 08:00 Mon 25/11/24 17:00

37 Carry out drain pipe modifications to both piers 2 days Tue 26/11/24 08:00 Wed 27/11/24 17:00

38 Demobilise 15 days Thu 28/11/24 08:00 Wed 18/12/24 17:00

39 Reinstate ground level throughout and top soil and seed 10 days Thu 28/11/24 08:00 Wed 11/12/24 17:00

40 Remove Welfare Setup 2 days Thu 28/11/24 08:00 Fri 29/11/24 17:00

41 Reinstate Dry Stone Wall 5 days Thu 12/12/24 08:00 Wed 18/12/24 17:00
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