





-  Phase 1
-  Phase 2
-  Phase 3
-  Phase 4

Indicative Programme of Delivery

Planning permission granted 1st legal completion at 21 weeks

- Phase 1 - 48 weeks
- Phase 2 - 109 weeks
- Phase 3 - 92 weeks
- Phase 4 - 51 weeks

Housing Split

Phase 1 -	8	affordables
	35	private
Phase 2 -	29	affordables
	69	private
Phase 3 -	34	affordables
	48	private
Phase 4 -	10	affordables
	37	private
Total -	81	affordables
	189	private

Baldwin Design
Consultancy Ltd

Revision:
A. Updated to amended layout 11.12.12

Project Title:
Residential Redevelopment
Address:
**Henthorn Road,
Clitheroe**

Drawing:
Phasing Plan

Drawing No:
TW/HR/PP/01

Drawn: JL	Date: Date: 30/10/12
Scale: 1:1000	Paper Size: A2

Henthorn Road, Clitheroe