

320190246P

CONSTRUCTION
METHOD SITE MANAGEMENT
PLAN

APPLICATION NO 3/2018


CONDITION NO 10 & 21

AB 15/03/19

CONSTRUCTION MANAGEMENT PLAN

CONDITION 21

- 1 The routes to be used by construction vehicle carry “plant and machinery” routes to be used by vehicles carrying plant and materials as recognised to and from the site which shall have been constructed to base course level
- 2 Parking of vehicles shall be within the site, of site operations and visitors i.e. on street parking prohibited
- 3 Load and unloading of plant and materials shall be within the confines of the site
- 4 Storage of plant materials and potential ground and water contaminated with the confines of the site
- 5 A wheel washing facility shall be provided
- 6 Small tools for the purpose of cutting materials that may create dust shall have appropriate dust collective facilities, water based cutting tools shall be an alternative method of controlling potential dust.
- 7 A skip shall be provided for incidental disposing of waste
Burning of waste and materials shall be prohibited
- 8 Noise control in particular use of small tools shall be fitted with noise compressors as appropriate as and when within the construction phase period
- 9 Artificial lighting will not be necessary within the construction phase period
- 10 Site working hours shall be within 8.00 – 17.00 (Mon-Fri) & 8.00 x 12.00 (Sat)
- 11 The delivery of plant and materials to the site should not be made during peak hours e.g. school run times and advised accordingly by the site supervisor



OS MasterMap 1250/2500/10000 scale
 18 April 2016, ID: BW1-00520195
www.blackwellmapping.co.uk
 1:500 scale print at A4, Centre: 377013 E, 444179 N
 ©Crown Copyright Ordnance Survey. Licence no.
 100041040



BLACKWELL'S
www.blackwellmapping.co.uk
 TEL: 0113 245 2623
maps.leeds@blackwell.co.uk