



MONTON
CONSTRUCTION

Hi Kevin,

Programme for the road works, streetlighting and hard landscaping at Alston Water.

Phase 1 – Roads, footways will be ready to receive the wearing course on 1st October, hard landscaping and street lighting will be completed for the 1st October.

Phase 2 - Roads, footways will be ready to receive the wearing course on 25th October, hard landscaping and street lighting will be completed for the 25th October.

Phase 3 - Roads, footways will be ready to receive the wearing course on 8th November, hard landscaping and street lighting will be completed for the 8th November.

Phase 5 - Roads, footways will be ready to receive the wearing course on the 15th November, hard landscaping and streetlighting will be completed for the 15th November.

(Note - only one streetlight in phase 5 for the car parking. Plots 9-16 will have dusk till dawn lights fitted at the front doors.)

Phase 4 - Roads, footways will be ready to receive the wearing course on 29th November, hard landscaping and street lighting will be completed for the 29th November.

Roads and footways will start to receive their wearing course on 13th December.

**FLEXIWORK OFFICES
OFFICE 111 FIRST FLOOR
CASTLE HOUSE
EASTGASTE
ACCRINGTON BB5 6EU
TEL: 01254 916 667**