



DOCUMENT ISSUE RECORD		SHEET NO.				CSH-BML-XX-XX-IS-C-0100 P06				REVISION				P06						
JOB NO.	1000-05				SHEET NO.				CSH-BML-XX-XX-IS-C-0100 P06				REVISION				P06			
PROJECT TITLE:		DATE OF ISSUE																		
Cow Shed		Day	24	18	26	06	28	Month	07	08	01	02	02	Year	23	23	24	24	24	
		DOCUMENT TITLE	DOC NO.	REVISION																
		CSH-BML-XX-XX-DR-C-0100	Plan Location	P01	P01	P01														
CSH-BML-XX-XX-DR-C-0500	Drainage Plan Layout 01- Main Site	P02	P03	P04	P05	P06														
CSH-BML-XX-XX-DR-C-0508	Drainage Plan Layout 02 - Slurry Tanks	P01	P02	P03	P04															
CSH-BML-XX-XX-DR-C-0501	Drainage Details 01	P02	P03	P03	P03															
CSH-BML-XX-XX-DR-C-0502	Drainage Details 02	P02	P03	P04	P04															
CSH-BML-XX-XX-DR-C-0503	Drainage Details 03	P01	P01	P01	P01															
CSH-BML-XX-XX-DR-C-0504	Proposed Stormwater Manhole & Pipe Schedules				P01	P02														
CSH-BML-XX-XX-DR-C-0505	Catchment Areas 01- Main Site	P01	P02	P03	P04	P04														
CSH-BML-XX-XX-DR-C-0509	Catchment Areas 02 - Slurry Tanks	P01	P02	P03	P03															
CSH-BML-XX-XX-DR-C-0506	Flood Flow Analysis 1000 year + 0%CC - Main Site	P01	P02	P03	P04	P05														
CSH-BML-XX-XX-DR-C-0507	Flood Flow Analysis 1000 year + 0%CC - Slurry Tanks	P01	P02	P03	P04															
CSH-BML-XX-XX-DR-C-0510	Flood Flow Analysis - Before Development (Main Site)			P01	P01	P01														
CSH-BML-XX-XX-DR-C-0511	Flood Flow Analysis - Before Development (Slurry Tanks)			P01	P01	P01														
CSH-BML-XX-XX-DR-C-0700	External Works 01 - Main Site.	P01	P02	P03	P04	P04														
CSH-BML-XX-XX-DR-C-0701	External Works 02 - Slurry Tanks		P01	P02	P03	P03														
CSH-BML-XX-XX-DR-C-0702	External Works 03 - Sections			P01	P01	P01														
CSH-BML-XX-XX-DR-C-0501	Drainage Strategy Report				P01	P02														
CSH-BML-XX-XX-DR-C-0502	O&M Manual	P01	P02	P03	P04															
RECIPIENT	DISTRIBUTION																			
Mark Adams		D	D				D													
John Lohan				D	D															
		Number - Prints				D-Digital				X-Issue sheet only										
STATUS / PURPOSE OF ISSUE																				
	A	A	A	A	A															
	A-Approval	R-Record	FC-For Comment	C-For Construction	I-For Information	P-Preliminary	T-Tender	WIP-Work In Progress												
ISSUED BY																				
	AM	AM	IW	AM	IW															

When agreed, working files in Autocad (.dwg or .dxf) or 3D models (.rvt or .ifc) will be released as a secondary file format for information only and for design liaison. As these files are in an uncontrolled format, the third party user must ensure that they independently verify and make their own checks on any data taken from these files.  
 Barnsley Marshall Limited will not be responsible for any errors or omissions occurring directly from data taken from uncontrolled file formats.