


Description:	GIGABIT_CALL_OFF_1_MELLOR_FTT P_MXH_MISC_SN_V9016_TREE_CUT TING_VA1	Project Code:	4B072	Estimate No:	WGPR6W7K	Page No:	1 OF 17
Planner:	██████████	Planner Tel No:	██████████	Plan OUC:	BKA8D	Supp Code:	80180320
Doc Title:	Job Notes	Exchange:	MELLOR TE	COW:	LFDC	Issued:	19/12/2025
Certified By:		Certifier Tel No:		Company/OUC:		Job Type:	
						Certified Date:	

Estimate No.:-	WGPR6W7K	Exchange:-	MELLOR	Project No.:-	KAMYA
COW:-	LFDC	Start Date:-	17/12/2025	Priority:- Code:-	H50
Title:-	TREE CUTTING	Issue Date:-	17/12/2025	Completion Date:-	15/01/2026
Planner:-	██████████	OUC:-	BKA8D C	Tel.:-	██████████
Certified as Correct:-		Name (Capitals):-		OUC:-	BKA8D C
				Page:-	1 of 17
				Date:-	

-JOB NOTES-

	NGA PLANNING STANDARD JOB PACK	PRE RECORDED ON PIPER (YES/NO)	YES
		PIPER WORKS ORDER NAME	MXH_V9016_GIGABIT
		ORION WORK ORDER NAME	MXH_V9016_Gigabit
JOB FTTP		TREE CUTTING	
NIMS NO	43478014	WGPR6W7K	
ORWFMT PROJECT ID	KAMYA		
A END	WP1		
B END			
GRID REF	366278 432120		
HIGHWAY AUTHORITY / USRN	2371 - LANCASHIRE COUNTY COUNCIL / 31801952		
ADDRESS 1 NEAR THROSTLES CROFT, SACCARY LANE, MELLOR, BB1 9DW			
PLANNING CONTACT	ROHAN FIRAKE		
TEL NO	██████████		
PLANNERS EMAIL	██████████		
DELIVERY TEAM CONTACT	HAMER D MR (DARREN) / ██████████		
TEL NO	██████████		
JOB DESCRIPTION GIGABIT_CALL_OFF_1_MELLOR_FTTP_MXH_MISC_SN_V9016_TREE_CUTTING_VA1			
NOTES / JOB REQUIREMENTS/SUMMARY TO WORK ALLOCATOR NGA PROJECT FOR MELLOR EXCHANGE AREA. THIS JOB IS TO BE PERFORM TREE CUTTING FOR 5X SPAN IN S/W. FTTP BUILD AGENT: IPSUM TRAFFIC SENSITIVE : NO NOTE: CDM COMPLIANCE HAS BEEN INCLUDED FOR THIS PON.			

All completed estimate/jobs packs either Execute As Planned or Executed With Changes MUST be returned to Network Inventory (eRecords)

		Associated Estimates	
	Estimate No (s)		Comments
GOVERNING	NONE		
CONCURRENT	NONE		
DEPENDENT	WGPP6R9M	CE	

SAFETY STATEMENT

The correct installation procedure must be followed to reduce the risk of an accident. Conditions at the installation site may exacerbate risks to handling and lifting. BT policy requires you to undertake an on-site assessment and if the results indicate risks above that covered by your training then you should consult your line manager/supervisor. Any health & safety issues found while planning the work will be stated in the notes &/or job notes page.

All OS maps reproduced by permission of Ordnance Survey © Crown copyright. All rights reserved. BT Licence Number 100028040.
 BT Works Instructions. IN CONFIDENCE. Copyright. © British Telecommunications plc. Registered Office: 81 Newgate Street, London EC1A 7AJ NETWORK PLANNING JPPA ISSUE 1

All OS maps reproduced by permission of Ordnance Survey. ©; Crown copyright 2009. All rights reserved. BT Licence Number 100028040.

BT Works Instructions. IN CONFIDENCE. Copyright. ©; Openreach Limited. Registered Office: 6 Gracechurch St, London. EC3V 0AT. Registered in England and Wales no. 10690039

Description: GIGABIT_CALL_OFF_1_MELLOR_FTT
 P_MXH_MISC_SN_V9016_TREE_CUT Project Code: 4B072 Estimate No: WGPR6W7K Page No: 2 OF 17
 TING_VA1
 Planner: ROHAN FIRAKE Planner Tel No: [REDACTED] Plan OUC: BKA8D Supp Code: 80180320
 Doc Title: Job Notes Exchange: MELLOR TE COW: LFDC Issued: 19/12/2025
 Certified By: Certifier Tel No: Company/OUC: Job Type: Certified Date:

Estimate No.:-	WGPR6W7K	Exchange:-	MELLOR	Project No.:-	KAMYA
COW:-	LFDC	Start Date:-	17/12/2025	Priority:- Code:-	H50
Title:-	TREE CUTTING	Issue Date:-	17/12/2025	Completion Date:-	15/01/2026
Planner:-	ROHAN FIRAKE	OUC:-	BKA8D C	Tel.:-	[REDACTED]
Certified as Correct:-		Name (Capitals):-		Page:-	2 of 17
		OUC:-	BKA8D C	Date:-	

-DESIGNER RISK SUMMARY-1-

Design Risk Summary Sheet - V15 - 16.09.2022



Risk Level	Designer	Contractor
High Risk (Take caution or consider alternatives)	Name: JOELLIEN KING	Name: ****INSERT NAME HERE****
	EIN: 600569624	EIN: ****INSERT EIN/UIIN HERE****
Medium Risk (To be aware of during build)	Signature: J KING	Signature: ****INSERT SIGNATURE HERE****
Low Risk (unlikely to impact build)	Date: 04-11-2025	Date: ****INSERT DATE HERE****

PON Number & Exchange Name **PON NUMBER - MXH_V9016 EXCHANGE - MELLOR**

For all hazards identified, ensure appropriate steps are utilised to mitigate the hazard and risk prior to starting work

KEY			To Be Completed At Survey Stage			Additional Hazards During Build (Hazards Observed After The Original S		
No.	Hazard	Risk Rating	Hazard No.	Location	Level	Hazard No.	Location	Level
1	Asbestos		2	JMF104 IN GROUNDS OF PLEASANT VIEW FARM.				
1A	Damaged Asbestos		2	JMF104 IN GROUNDS OF MIDGE HALL FARM				
2	Underground Structure (Specify box type with friendly address)		3	DP208 OPPOSITE SACCARY HOUSE				
3	Working at height on Telegraph Pole/ Carrier Poles		3	NEW POLE OPPOSITE POEPES FARM				
3A	Working at height on wall		3	DP210 CP01 O/S HIGHER THROSTLES NEST				
3B	Working at height on joint user pole		3	NEW POLE O/S POEPES FARM				

All OS maps reproduced by permission of Ordnance Survey © Crown copyright. All rights reserved. BT Licence Number 100028040.
 BT Works Instructions. IN CONFIDENCE. Copyright. © British Telecommunications plc. Registered Office: 81 Newgate Street, London EC1A 7AJ NETWORK PLANNING JPPA ISSUE 1

All OS maps reproduced by permission of Ordnance Survey. ©; Crown copyright 2009. All rights reserved. BT Licence Number 100028040.

BT Works Instructions. IN CONFIDENCE. Copyright. ©; Openreach Limited. Registered Office: 6 Gracechurch St, London. EC3V 0AT. Registered in England and Wales no. 10690039

Description:	GIGABIT_CALL_OFF_1_MELLOR_FTT P_MXH_MISC_SN_V9016_TREE_CUT TING_VA1	Project Code:	4B072	Estimate No:	WGPR6W7K	Page No:	3 OF 17
Planner:	ROHAN FIRAKE	Planner Tel No:	██████████	Plan OUC:	BKA8D	Supp Code:	80180320
Doc Title:	Job Notes	Exchange:	MELLOR TE	COW:	LFDC	Issued:	19/12/2025
Certified By:		Certifier Tel No:		Company/OUC:		Certified Date:	

Estimate No.:-	WGPR6W7K	Exchange:-	MELLOR	Project No.:-	KAMYA
COW:-	LFDC	Start Date:-	17/12/2025	Priority:- Code:-	H50
Title:-	TREE CUTTING	Issue Date:-	17/12/2025	Completion Date:-	15/01/2026
Planner:-	ROHAN FIRAKE	OUC:-	BKA8D C	Tel.:-	██████████
Certified as Correct:-		Name (Capitals):-		OUC:-	BKA8D C
				Page:-	3 of 17
				Date:-	

-DESIGNER RISK SUMMARY-2-

4	Manual handling (Heavy duty lids)	Yellow	3	DP30 O/S DEERVIEW	Red		
4A	Working in Carriageway Chamber	Red	3	NEW POLE IN FIELDS OPPOSITE SACCARY CROFT	Red		
5	Confined space working	Red	3	NEW POLE OPPOSITE SACCARY CROFT	Red		
	Other Services (Civils)		3	DP212 IN FIELDS OPPOSITE SACCARY CROFT	Red		
6	Mains Gas	Red	3	DP212 CP01 O/S NEW SPRINGS FARM	Red		
6A	Medium Pressure Gas Main	Red	3	NEW POLE O/S NEW SPRINGS FARM	Red		
6B	High Pressure Gas Main	Red	3	NEW POLE OPPOSITE NEW SPRINGS BARN	Red		
7	Service Gas	Green	3	NEW POLE OPPOSITE DUNGEON COTTAGE	Red		
8	Electric cable LV	Yellow	3	NEW POLE IN ENTRANCE TO COCKERHAM HALL	Red		
8A	Electric cable HV - 11KV	Red	3	NEW POLE O/S COCKERHAM HALL	Red		
8B	Electric cable HV - 33KV	Red	3	DP215 MIDDLE BIRLEY FOLD OFF SACCARY FOLD(ELECTRICITY POLE)	Red		
9	Water Service	Green	3	DP215 CP01B BIRLEY FOLD (ELECTRICITY POLE)	Red		
10	Drain or Sewer	Green	3	DP215 CP01D BIRLEY FOLD (ELECTRICITY POLE)	Red		
11	Oil Pipeline	Yellow	3	DP215 CP02B REAR COCKERHAM HALL(ELECTRICITY POLE)	Red		
12	Super Heated Water	Red	3	DP215 CP03B REAR COCKERHAM HALL (ELECTRICITY POLE)	Red		
13	Other Telcos	Yellow	3	POLE IN PUBLIC FOOTPATH THROUGH BIRLEY FOLD	Red		
	Sensitive Locations		3	POLE OPPOSITE BRIGADOON	Red		
14	Schools	Green	3	DP212 CP01C IN MOOREDGE FARM (ELECTRICITY POLE)	Red		
15	Hospitals, Medical Centres, Care Establishments	Yellow	3	DP212 CP02C IN MOOREDGE FARM (ELECTRICITY POLE)	Red		
16	Critical entrance areas	Red	3	DP212 CP03C IN MOOREDGE FARM (ELECTRICITY POLE)	Red		
17	Public buildings	Green	3	DP212 CP04C IN MOOREDGE FARM (ELECTRICITY POLE)	Red		
18	Playground	Green	3	DP212 CP05C IN MOOREDGE FARM (ELECTRICITY POLE)	Red		
19	Emergency services	Red	3	DP212 CP06C IN MOOREDGE FARM (ELECTRICITY POLE)	Red		
20	Busy Pedestrian/Shopping Areas	Yellow	3	DP29 AT ENTRANCE TO PLEASANT VIEW FARM	Red		
	Dangerous Locations		3	DP216 IN FIELD OPPOSITE DEERCROFT FARM	Red		
21	Busy roads/busy junctions/bus route	Yellow	3	DP216 CP01B IN GROUNDS OF THISTLE NEST (ELECTRICITY POLE)	Red		

All OS maps reproduced by permission of Ordnance Survey © Crown copyright. All rights reserved. BT Licence Number 100028040.
 BT Works Instructions. IN CONFIDENCE. Copyright. © British Telecommunications plc. Registered Office: 81 Newgate Street, London EC1A 7AJ NETWORK PLANNING JPPA ISSUE 1

All OS maps reproduced by permission of Ordnance Survey. ©; Crown copyright 2009. All rights reserved. BT Licence Number 100028040.

BT Works Instructions. IN CONFIDENCE. Copyright. ©; Openreach Limited. Registered Office: 6 Gracechurch St, London. EC3V 0AT. Registered in England and Wales no. 10690039

Description: GIGABIT_CALL_OFF_1_MELLOR_FTT
 P_MXH_MISC_SN_V9016_TREE_CUT Project Code: 4B072 Estimate No: WGPR6W7K Page No: 4 OF 17
 TING_VA1
 Planner: ROHAN FIRAKE Planner Tel No: [REDACTED] Plan OUC: BKA8D Supp Code: 80180320
 Doc Title: Job Notes Exchange: MELLOR TE COW: LFDC Issued: 19/12/2025
 Certified By: Certifier Tel No: Company/OUC: Job Type: Certified Date:

Estimate No.:-	WGPR6W7K	Exchange:-	MELLOR	Project No.:-	KAMYA
COW:-	LFDC	Start Date:-	17/12/2025	Priority:- Code:-	H50
Title:-	TREE CUTTING	Issue Date:-	17/12/2025	Completion Date:-	15/01/2026
Planner:-	ROHAN FIRAKE	OUC:-	BKA8D C	Tel.:-	[REDACTED]
Certified as Correct:-		Name (Capitals):-		OUC:-	BKA8D C
				Page:-	4 of 17
				Date:-	

-DESIGNER RISK SUMMARY-3-

21A	Cycle Lanes		3	NEW POLE IN REAR GROUNDS OF DEERCROFT FARM.			
22	Bus Stops		3	DP217 IN GROUNDS OF WOODHOUSE FARM			
22A	National Speed Limit / Fast Traffic Roads		3	DP219 CP01 SHOWLEY ROAD IN GROUNDS OF MIDGE HALL FARM IN FIELD NEXT TO UNITS			
22B	Crossings (Pedestrian, Pelican, etc.)		3	DP219 CP02 ILS== REAR MIDGE HALL FARM OFF SHOWLEY RD, BLACKBURN			
23	Adjacent railway/tramway		3	NEW POLE IN GROUNDS OF MIDGE HALL FARM			
24	Boundary walls & buildings		3	NEW POLE R/O KENNELS, IN GROUNDS OF MIDGE HALL FARM			
25	Water courses (Any flowing or body of water)		7	ALL STREETS COVERED ON PON			
25A	Slurry/Cess Pit Locations		8	SACCARY LANE AND NEAR ALL FARMS COVERED ON PON			
26	Land contamination		9	ALL STREETS COVERED ON PON			
27	Land prone to flooding		10	ALL STREETS COVERED ON PON			
28	Unsettled/unstable land		22A	SACCARY LANE			
29	Dense vegetation/tree roots		24	MOOR EDGE FARM			
30	Adjacent Spiked Railings / Spiked Fencing / Barbed Wire		25	STREAMS ACROSS SACCARY LANE, NEAR THROSTLES NEST, IN BETWEEN WOODHOUSE FARM			
31	Rural Sites/Building Sites - Heavy plant / equipment		28	ALL FARMS COVERED ON PON			
32	Rural Sites - Fields Housing Livestock of any kind		30	ALL FARMS COVERED ON PON			
33	Rural Sites - Low Voltage Electric Fences		31	ALL FARMS COVERED ON PON			
34	Lighting stantions & other structures		32	ALL FARMS COVERED ON PON			
35	Above ground utilities (pylons)		33	ALL FARMS COVERED ON PON			
36	Petrol filling stations		34	ALL STREETS COVERED ON PON			
37	Working Within Petrol filling stations		38	ALL FARMS COVERED ON PON			
38	Chemical storage		45	DP216 CP01B IN GROUNDS OF THISTLE NEST (ELECTRICITY POLE) - TNC			
39	Substations (Electric Substations, Water Pumping Stations)		46	DP216 CP01B IN GROUNDS OF THISTLE NEST (ELECTRICITY POLE)			
40	Phone Masts / Towers						
	Age and Condition of Network						
41	Congested ducts (cable recovery)						
42	Defective chambers						

All OS maps reproduced by permission of Ordnance Survey © Crown copyright. All rights reserved. BT Licence Number 100028040.
 BT Works Instructions. IN CONFIDENCE. Copyright. © British Telecommunications plc. Registered Office: 81 Newgate Street, London EC1A 7AJ NETWORK PLANNING JPPA ISSUE 1

All OS maps reproduced by permission of Ordnance Survey. ©; Crown copyright 2009. All rights reserved. BT Licence Number 100028040.

BT Works Instructions. IN CONFIDENCE. Copyright. ©; Openreach Limited. Registered Office: 6 Gracechurch St, London. EC3V 0AT. Registered in England and Wales no. 10690039

Description: GIGABIT_CALL_OFF_1_MELLOR_FTT
 P_MXH_MISC_SN_V9016_TREE_CUT Project Code: 4B072 Estimate No: WGPR6W7K Page No: 5 OF 17
 TING_VA1
 Planner: ROHAN FIRAKE Planner Tel No: [REDACTED] Plan OUC: BKA8D Supp Code: 80180320
 Doc Title: Job Notes Exchange: MELLOR TE COW: LFDC Issued: 19/12/2025
 Certified By: Certifier Tel No: Company/OUC: Job Type: Certified Date:

Estimate No.:-	WGPR6W7K	Exchange:-	MELLOR	Project No.:-	KAMYA
COW:-	LFDC	Start Date:-	17/12/2025	Priority:- Code:-	H50
Title:-	TREE CUTTING	Issue Date:-	17/12/2025	Completion Date:-	15/01/2026
Planner:-	ROHAN FIRAKE	OUC:-	BKA8D C	Tel.:-	[REDACTED]
Certified as Correct:-		Name (Capitals):-		OUC:-	BKA8D C
				Page:-	5 of 17
				Date:-	

-DESIGNER RISK SUMMARY-4-

43	Vermin/sewage						
44	Collapsed ducts						
45	Failed poles (D)						
46	Defective/poor access & egress E.g. Fenced Garden						
47	Contaminated chamber (residue from old gas leak)						
48	Other services in BT Jointing Chamber						
49	Presence of silts						
	OTHER (Site Specific Hazards Not On The Above)						
50							
51							
52							
53							
54							
55							
56							
57							
58							
59							

This Designer Risk Summary does not replace a Contractor point-of-work risk assessment.

Description:	GIGABIT_CALL_OFF_1_MELLOR_FTT P_MXH_MISC_SN_V9016_TREE_CUT TING_VA1	Project Code:	4B072	Estimate No:	WGPR6W7K	Page No:	6 OF 17
Planner:	ROHAN FIRAKE	Planner Tel No:	██████████	Plan OUC:	BKA8D	Supp Code:	80180320
Doc Title:	Job Notes	Exchange:	MELLOR TE	COW:	LFDC	Issued:	19/12/2025
Certified By:		Certifier Tel No:		Company/OUC:		Job Type:	
						Certified Date:	

Estimate No.:-	WGPR6W7K	Exchange:-	MELLOR	Project No.:-	KAMYA
COW:-	LFDC	Start Date:-	17/12/2025	Priority:- Code:-	H50
Title:-	TREE CUTTING	Issue Date:-	17/12/2025	Completion Date:-	15/01/2026
Planner:-	ROHAN FIRAKE	OUC:-	BKA8D C	Issue No:-	-
Certified as Correct:-		Name (Capitals):-		Tel.:-	0-██████████
				OUC:-	BKA8D C
				Page:-	6 of 17
				Date:-	

-JOB NOTES-1-

Works Instructions / Job Notes - All completed estimate/jobs packs either Execute As Planned or Executed With Changes MUST be returned to Network Inventory (eRecords)

THE WORK SHOWN ON THIS ESTIMATE IN MELLOR EXCHANGE AREA IS PART OF THE OPENREACH NGA NETWORK PROJECT.DFE AND CIVILS QUERIES CONTACT: TECH MAHINDRA FTTP PLANNING & SUPPORT ██████████

PLEASE ADVISE COMPLETION TO THE DELIVERY MANAGER:

ANY 3RD PARTY DAMAGE IDENTIFIED MUST BE REPORTED AS PER CONTRACT MANAGEMENT BRIEFING CM 201 -EXTERNAL SUPPLIER REPORTING PROCESS FOR 3RD PARTY DAMAGE TO THE OPENREACH NETWORK.

WORK POINT DETAILS:

WP1: NEAR THROSTLES CROFT, SACCARY LANE, MELLOR, BB1 9DW GRID REF: 366278 432120

WORK INSTRUCTIONS:

WP1: TREE CUTTING REQUIRED FOR 5X SPAN FROM ELECTRICITY POLE TO BT GENERIC POLE IN S/W.

LINESEARCH: 39823246


USRN: 31801952 (SACCARY LANE)

RBD: 15/01/2026

ALL SUBSEQUENT TDFS/DFE OR DCR REQUESTS REQUIRE A LLUMS NUMBER TO BE OBTAINED/QUOTED IN ANY POST PLANNING CHANGE (PPC) SUBMISSION FROM THE TECH MAHINDRA FTTP PLANNING & SUPPORT 01212651610(6611610)

Description:	GIGABIT_CALL_OFF_1_MELLOR_FTT P_MXH_MISC_SN_V9016_TREE_CUT TING_VA1	Project Code:	4B072	Estimate No:	WGPR6W7K	Page No:	7 OF 17
Planner:	ROHAN FIRAKE	Planner Tel No:	██████████	Plan OUC:	BKA8D	Supp Code:	80180320
Doc Title:	Job Notes	Exchange:	MELLOR TE	COW:	LFDC	Issued:	19/12/2025
Certified By:		Certifier Tel No:		Company/OUC:		Certified Date:	

Estimate No.:-	WGPR6W7K	Exchange:-	MELLOR	Project No.:-	KAMYA
COW:-	LFDC	Start Date:-	17/12/2025	Priority:- Code:-	H50
Title:-	TREE CUTTING	Issue Date:-	17/12/2025	Completion Date:-	15/01/2026
Planner:-	ROHAN FIRAKE	OUC:-	BKA8D C	Tel.:-	██████████
Certified as Correct:-		Name (Capitals):-		OUC:-	BKA8D C
				Page:-	7 of 17
				Date:-	



All OS maps reproduced by permission of Ordnance Survey © Crown copyright. All rights reserved. BT Licence Number 100028040.
 BT Works Instructions. IN CONFIDENCE. Copyright. © British Telecommunications plc. Registered Office: 81 Newgate Street, London EC1A 7AJ NETWORK PLANNING JPPA ISSUE 1


All OS maps reproduced by permission of Ordnance Survey. ©; Crown copyright 2009. All rights reserved. BT Licence Number 100028040.

BT Works Instructions. IN CONFIDENCE. Copyright. ©; Openreach Limited. Registered Office: 6 Gracechurch St, London. EC3V 0AT. Registered in England and Wales no. 10690039

Description:	GIGABIT_CALL_OFF_1_MELLOR_FTT P_MXH_MISC_SN_V9016_TREE_CUT TING_VA1	Project Code:	4B072	Estimate No:	WGPR6W7K	Page No:	8 OF 17
Planner:	ROHAN FIRAKE	Planner Tel No:	██████████	Plan OUC:	BKA8D	Supp Code:	80180320
Doc Title:	Job Notes	Exchange:	MELLOR TE	COW:	LFDC	Issued:	19/12/2025
Certified By:		Certifier Tel No:		Company/OUC:		Job Type:	
						Certified Date:	

Estimate No.:-	WGPR6W7K	Exchange:-	MELLOR	Project No.:-	KAMYA
COW:-	LFDC	Start Date:-	17/12/2025	Priority:- Code:-	H50
Title:-	TREE CUTTING	Issue Date:-	17/12/2025	Completion Date:-	15/01/2026
Planner:-	ROHAN FIRAKE	OUC:-	BKA8D C	Tel.:-	██████████
Certified as Correct:-		Name (Capitals):-		OUC:-	BKA8D C
				Page:-	8 of 17
				Date:-	

-DUCT DIAGRAM-1-



All OS maps reproduced by permission of Ordnance Survey © Crown copyright. All rights reserved. BT Licence Number 100028040.
 BT Works Instructions. IN CONFIDENCE. Copyright. © British Telecommunications plc. Registered Office: 81 Newgate Street, London EC1A 7AJ NETWORK PLANNING JPPA ISSUE 1


All OS maps reproduced by permission of Ordnance Survey. ©; Crown copyright 2009. All rights reserved. BT Licence Number 100028040.

BT Works Instructions. IN CONFIDENCE. Copyright. ©; Openreach Limited. Registered Office: 6 Gracechurch St, London. EC3V 0AT. Registered in England and Wales no. 10690039

Description:	GIGABIT_CALL_OFF_1_MELLOR_FTT P_MXH_MISC_SN_V9016_TREE_CUT TING_VA1	Project Code:	4B072	Estimate No:	WGPR6W7K	Page No:	10 OF 17
Planner:	ROHAN FIRAKE	Planner Tel No:	[REDACTED]	Plan OUC:	BKA8D	Supp Code:	80180320
Doc Title:	Job Notes	Exchange:	MELLOR TE	COW:	LFDC	Issued:	19/12/2025
Certified By:		Certifier Tel No:		Company/OUC:		Certified Date:	

Estimate No.:-	WGPR6W7K	Exchange:-	MELLOR	Project No.:-	KAMYA
COW:-	LFDC	Start Date:-	17/12/2025	Priority:- Code:-	H50
Title:-	TREE CUTTING	Issue Date:-	17/12/2025	Completion Date:-	15/01/2026
Planner:-	ROHAN FIRAKE	OUC:-	BKA8D C	Tel.:-	[REDACTED]
Certified as Correct:-		Name (Capitals):-		OUC:-	BKA8D C
				Page:-	10 of 17
				Date:-	

**-LINE SEARCH OUTPUT-1-
-LINE SEARCH REF NO: - 39823246**



Enquiry Confirmation
LSBUD Ref: 39823246

Date of enquiry: 17/12/2025
Time of enquiry: 14:48


Enquirer

Name	Mr Rohan Firake	Phone	[REDACTED]
Company	TECH MAHINDRA	Mobile	[REDACTED]
Address	TELEPHONE EXCHANGE BULL LANE GLOUCESTER GL 12 1A TELEPHONE EXCHANGE BULL LANE GLOUCESTER GL 12 1A GLOUCESTER S		
Email	[REDACTED]		

Enquiry Details

Enquiry type	Planned Works
Work category	Utility Works
Work type	Single excavations site (1.5m or shallower)
Work type buffer*	25 metres
Start date	18/12/2025
End date	15/01/2026
Scheme/Reference	TREE CUTTING
Search location	XY= 366278 432 120
Confirmed location	366278 432 120
Site size	100 metres diameter
Site Contact Name	Harmer D Mr (Darren)
Site Phone No.	07802193 149
	NA

Site Map




Please note that the above map only displays the location of the proposed work site and will not display any of the Members' pipes and cables. It is imperative that this area accurately reflects the proposed work site.

* The WORK TYPE BUFFER is a distance added to your search area based on the Work type you have chosen.

Affected LSBUD members (LSBUD Members who have assets registered on LSBUD within the vicinity of your search area.)
Do not proceed until all Members listed below have confirmed that your works can continue.

Asset Owner	Phone/Email	Emergency Only	Status
Cardent Gas	0800688588	0800111999	Await response
Electricity North West Limited	08001954141	08001954141	Await response

Status explanation
Await Response means that the asset owner will contact you. This is typically by sending the plan response but they may ask for further information before being able to do so, particularly if any payments or authorisations are required.
Email Additional Info means that the asset owner needs further information about your works to assess your enquiry before providing a response. Please provide any details you have available including plans, method statements etc. if available.



Enquiry Confirmation
LSBUD Ref: 39823246

Date of enquiry: 17/12/2025
Time of enquiry: 14:48

Important notices

It is very important that you correctly understand what the service does and the procedures in order for you to work safely. Please refer to the LSBUD Support Page (www.lsbud.co.uk/linesearchbeforeudig-support) for further guidance. This information includes how to provide additional information to the LSBUD Members who request it to provide a response to your enquiry.

Validity and search criteria. The results of this enquiry are based on the confirmed information you entered and are valid only as at the date and time of the enquiry. It is your responsibility to ensure that the Enquiry Details are correct, and Linesearchbeforeudig (LSBUD) accepts no responsibility for any errors or omissions in the Enquiry Details or any consequences thereof. LSBUD Members update their asset information on a regular basis so you are advised to consider this when undertaking any works. It is your responsibility to choose the period of time after which you need to resubmit any enquiry but the maximum time (after which your enquiry will no longer be dealt with by the LSBUD Helpdesk and LSBUD Members) is 28 days. If any details of the enquiry change, particularly including, but not limited to, the location of the work, then a further enquiry must be made.

Terms and Conditions. Please note that this enquiry is subject always to our standard terms and conditions available at www.lsbud.co.uk ("Terms of Use") and the disclaimer at the end of this document. Please note that in the event of any conflict or ambiguity between the terms of this Enquiry Confirmation and the Terms of Use, the Terms of Use shall take precedence.

List of not affected LSBUD members (LSBUD Members who do not have assets registered on the LSBUD service within the vicinity of your search area.)

Advanced Electricity Networks	Air Products PLC	AllPoints Fibre
Angus Energy	AWP Pipeline	B & D Energy Limited
Bakksafest Scotland Limited	Balfour Beatty Investments Limited	BDC Limited (A Member of the Lindt Group)
Box Broadband	BP Exploration Operating Company Limited	BPA
Burwell 11 Solar Limited	Cambridge Water	Cambridgeshire County Council Climate Change and Energy Services
CATS Pipeline c/o Wood Group PSN	Comex	Centrica Storage Ltd
CNG Services Ltd	Concept Solutions People Ltd	ConocoPhillips (UK) Tereside Operator Ltd
D. S. Smith	Diamond Transmission Corporation	DIO (MOD Live Pipelines)
Daxx Power Limited	Eden Estuary Energy Limited	EDF Energy Resewaters Ltd
EET Fuels	EinGrid	ElcLink Limited
Energy Assets Networks	ENI & Himor c/o Ponsgen Ltd	EnQuest Heather Ltd
EP Langage Limited	ESB ECCEY Power station (Carrington Gas Pipeline)	ESP Utilities Group
Esso Petroleum Company Limited	euNetworks Fiber UK Ltd	EXA Infrastructure
Exolun Pipeline System	Fulcrum Electricity Assets Limited	Fulcrum Pipelines Limited
G Network Communication Ltd c/o JSM Group Ltd	Gamma	Gas Networks Ireland (UK)
Galeshead Energy Company	GigaClear Ltd	Greenlink Interconnector Ltd
Harbour Energy	Heathrow Airport LTD	Humbly Grove Energy
IGas Energy	Impala Terminals Infrastructure Ltd	Indigo Networks
INEOS FPS Pipelines	INEOS Manufacturing (Scotland and TSEP)	INOVYN CitricVirvys Limited
INOVYN Enterprises Limited	Intergen (Coryton Energy or Spalding Energy)	Kemira Utilities
Last Mile	Liverpool City Region Connect	Marine Pipelines Limited
Manchester Jellies Limited	Manx Cable Company	Marchwood Power Ltd (Gas Pipeline)
Malbourn Solar Limited	Mining Remediation Authority	MUA Group Limited
Mutual Energy	National Gas Transmission	National Grid Electricity Distribution
National Grid Electricity Transmission	National Grid Ventures	Necos Networks
Northern Gas Networks Limited	Northumbrian Water Group	NPower CHP Pipelines
NTT Global Data Centers EMEA UK Ltd	Nymex Ltd	Ogi
Oilco Storage Limited	Orsted	Palm Paper Ltd
Perence UK Limited (Putbeck Southampton Pipeline)	Petrobrass	Phillips 66
Portsmouth Water	Redundant Pipelines - LPDA	RWE - Great Yarmouth Pipeline (Bacon to Great Yarmouth Power Station)
RWEEngpower (Little Barford and South Haven)	SABIC UK Petrochemicals	SAS Utility Services Ltd

All OS maps reproduced by permission of Ordnance Survey © Crown copyright. All rights reserved. BT Licence Number 100028040.
 BT Works Instructions. IN CONFIDENCE. Copyright. © British Telecommunications plc. Registered Office: 81 Newgate Street, London EC1A 7AJ NETWORK PLANNING JPPA ISSUE 1

All OS maps reproduced by permission of Ordnance Survey. ©; Crown copyright 2009. All rights reserved. BT Licence Number 100028040.
 BT Works Instructions. IN CONFIDENCE. Copyright. ©; Openreach Limited. Registered Office: 6 Gracechurch St, London. EC3V 0AT. Registered in England and Wales no. 10690039

Description:	GIGABIT_CALL_OFF_1_MELLOR_FTT P_MXH_MISC_SN_V9016_TREE_CUT TING_VA1	Project Code:	4B072	Estimate No:	WGPR6W7K	Page No:	11 OF 17
Planner:	ROHAN FIRAKE	Planner Tel No:	██████████	Plan OUC:	BKA8D	Supp Code:	80180320
Doc Title:	Job Notes	Exchange:	MELLOR TE	COW:	LFDC	Issued:	19/12/2025
Certified By:		Certifier Tel No:		Company/OUC:		Job Type:	
						Certified Date:	

Estimate No.:-	WGPR6W7K	Exchange:-	MELLOR	Project No.:-	KAMYA
COW:-	LFDC	Start Date:-	17/12/2025	Priority:- Code:-	H50
Title:-	TREE CUTTING	Issue Date:-	17/12/2025	Completion Date:-	15/01/2026
Planner:-	ROHAN FIRAKE	OUC:-	BKA8D C	Issue No:-	-
Certified as Correct:-		Name (Capitals):-		Page:-	11 of 17
				Date:-	

**-LINE SEARCH OUTPUT-2-
-LINE SEARCH REF NO: - 39823246**



Enquiry Confirmation
LSBUD Ref: 39823246

Date of enquiry: 17/12/2025
Time of enquiry: 14:48

Scottish and Southern Electricity Networks	Scottish Power Generation	Seabank Power Ltd
SE's Water	SGN	Shell
Shell NCP	South Staffs Water	SSE Energy Networks
Spring Fibre Limited	SSE Generation Ltd	SSE Private Networks / IDNO
SSE Transmission	Storergy	Sutton Bridge Power Generation
Tata Communications (c/o JSM Construction Ltd)	TIL - London Underground HV Cables (Road & Track Side Cables)	toob Limited
Total (Cainbrook) c/o Penspen	Total Fording Pipelines	Transmission Capital
Trojan Energy Limited	UK Power Distribution	UK Power Networks
Uniper UK Ltd	University of Cambridge Grants Backbone Network	Vattenfall
Veolia ES SELCHP Limited	Vooxa E.S. Sheffield Ltd	Virgin Media O2
Voncus Limited	VPN Power Limited	Wales and West Utilities
Welsh Power	West of Duddon Sands Transmission Ltd	West Sussex OpenNetwork (Cooperative National Infrastructure)
Westminster City Council	Wilmington CHP Ltd	Zayo Group UK Ltd c/o JSM Group Ltd

Non-LSBUD members (Asset owners not registered on LSBUD)
(The following Non-LSBUD Members may have assets in your search area. It is YOUR RESPONSIBILITY to contact them before proceeding.
Please be aware this list is not exhaustive and it is your responsibility to identify and contact all asset owners within your search area.)

Asset Owner	Preferred contact method	Phone	Status
Ariseon UK Ltd	check-network@ariseon.com		Not Notified
Bring Energy	enquiries@bringenergy.com	0800 130 3600	Not Notified
BT	https://www.swnc.bt.com/pls/mbel/welcome.home	08000232023	Not Notified
CityFibre	asset.team@cityfibre.com	033 3150 7282	Not Notified
Colt	plantenquiries@catelecomuk.com	01227768427	Not Notified
GTC	https://pe.gtc-uk.co.uk/PlantEngMembership	01359240363	Not Notified
Lancashire County Council	highways@lancashire.gov.uk	03001236701	Not Notified
Lumen Technologies	plantenquiries@ocugroup.com	02087314613	Not Notified
Mobile Broadband Network Limited	mbnl.plant.enquiries@turntown.com	01212 621 100	Not Notified
Sky UK Limited	enquiries@sky-uk	02070323234	Not Notified
Sota	sota.plantenquiries@ocugroup.com		Not Notified
United Utilities	WastewaterDeveloperServices@uaplc.co.uk	08707510101	Not Notified
Utility assets Ltd	assetrecords@utilityassets.co.uk		Not Notified
Verizon Business	osp-team@uk.verizonbusiness.com	01293611736	Not Notified
Virgin Media	http://www.digdat.co.uk	08708883116	Not Notified
Vodafone	osm.enquiries@vodafone.com	01454662881	Not Notified

Disclaimer
Please refer to LSBUD's Terms of Use for full terms of use available at www.lsbud.co.uk
The results of this Enquiry are personal to the Enquirer and shall not be shared with or relied upon by any other party. The asset information on which the Enquiry results are based has been provided by LSBUD Members, therefore LSBUD will provide no guarantee that such information is accurate or reliable nor does it monitor such asset information for accuracy and reliability going forward. There may also be asset owners which do not participate in the enquiry service operated by LSBUD, including but not exclusively those set out above. Therefore, LSBUD cannot make any representation or give any guarantee or warranty as to the completeness of the information contained in the enquiry results or accept any responsibility for the accuracy of the mapping images used. LSBUD and its employees, agents and consultants accept no liability (save that nothing in this Enquiry Confirmation excludes or limits our liability for death or personal injury arising from our negligence, or our fraud or fraudulent misrepresentation, or any other liability that cannot be excluded or limited by English law) arising in respect thereof or in any other way for errors or omissions including responsibility to any person by reason of negligence.

Description:	GIGABIT_CALL_OFF_1_MELLOR_FTT P_MXH_MISC_SN_V9016_TREE_CUT TING_VA1	Project Code:	4B072	Estimate No:	WGPR6W7K	Page No:	12 OF 17
Planner:	ROHAN FIRAKE	Planner Tel No:	██████████	Plan OUC:	BKA8D	Supp Code:	80180320
Doc Title:	Job Notes	Exchange:	MELLOR TE	COW:	LFDC	Issued:	19/12/2025
Certified By:		Certifier Tel No:		Company/OUC:		Job Type:	
						Certified Date:	

Estimate No.:-	WGPR6W7K	Exchange:-	MELLOR	Project No.:-	KAMYA
COW:-	LFDC	Start Date:-	17/12/2025	Priority:- Code:-	H50
Title:-	TREE CUTTING	Issue Date:-	17/12/2025	Completion Date:-	15/01/2026
Planner:-	ROHAN FIRAKE	OUC:-	BKA8D C	Tel.:-	██████████
Certified as Correct:-		Name (Capitals):-		OUC:-	BKA8D C
				Page:-	12 of 17
				Date:-	

-WAYLEAVE AND CONSERVATION-1-

WAYLEAVE POSITION

CONSERVATION IMPACT

<p>WAYLEAVES ARE NOT REQUIRED FOR THIS WORK, STANDARD NOTICING PROCESSES APPLY</p>	<p>THE WORK IS IN A CONSERVATION AREA AND NO SPECIFIC ISSUES HAVE BEEN IDENTIFIED</p>
-------------------------------------------------------------------------------------------	----------------------------------------------------------------------------------------------

Description: GIGABIT_CALL_OFF_1_MELLOR_FTT
 P_MXH_MISC_SN_V9016_TREE_CUT Project Code: 4B072 Estimate No: WGPR6W7K Page No: 13 OF 17
 TING_VA1
 Planner: ROHAN FIRAKE Planner Tel No: [REDACTED] Plan OUC: BKA8D Supp Code: 80180320
 Doc Title: Job Notes Exchange: MELLOR TE COW: LFDC Issued: 19/12/2025
 Certified By: Certifier Tel No: Company/OUC: Job Type: Certified Date:

Estimate No.:-	WGPR6W7K	Exchange:-	MELLOR	Project No.:-	KAMYA		
COW:-	LFDC	Start Date:-	17/12/2025	Priority:- Code:-	H50		
Title:-	TREE CUTTING		Issue Date:-	17/12/2025	Completion Date:-	15/01/2026	
Planner:-	ROHAN FIRAKE	OUC:-	BKA8D C	Tel.:-	[REDACTED]	Issue No:-	-
Certified as Correct:-		Name (Capitals):-		OUC:-	BKA8D C	Page:-	13 of 17
						Date:-	

-TMA NOTICING REQUIREMENT-1-

TMA Street works Notice Application Form									
Requester Name				Additional Notes					
<input type="text"/>				DEPENDENT ON LOCAL RISK ASSESSMENT					
Estimate Number				Notice FTTP					
<input type="text"/> WGPR6W7K				Minor Work 3 days (Eng & Wal)		Eng Sensitive		NO	
Order / Project Ref				2 Hour Notice		NO			
<input type="text"/> KAMYA									
Major Work Reference									
<input type="text"/>									
Required for ALL Jobs:							Permit Details Only:		
USRN	Traffic Sensitive	Map Ref	Precise Works Location	Point of Intervention	Location of Intervention	Traffic Management	Permit Required	Permit Category	Permit Cost
31801952	NO	366278 432120	NEAR THROSTLES CROFT, SACCARY LANE, MELLOR, BB1 9DW	WP1	S/W	NO	YES		

Description:	GIGABIT_CALL_OFF_1_MELLOR_FTT P_MXH_MISC_SN_V9016_TREE_CUT TING_VA1	Project Code:	4B072	Estimate No:	WGPR6W7K	Page No:	14 OF 17
Planner:	ROHAN FIRAKE	Planner Tel No:	██████████	Plan OUC:	BKA8D	Supp Code:	80180320
Doc Title:	Job Notes	Exchange:	MELLOR TE	COW:	LFDC	Issued:	19/12/2025
Certified By:		Certifier Tel No:		Company/OUC:		Job Type:	
						Certified Date:	

Estimate No.:-	WGPR6W7K	Exchange:-	MELLOR	Project No.:-	KAMYA
COW:-	LFDC	Start Date:-	17/12/2025	Priority:- Code:-	H50
Title:-	TREE CUTTING	Issue Date:-	17/12/2025	Completion Date:-	15/01/2026
Planner:-	ROHAN FIRAKE	OUC:-	BKA8D C	Issue No:-	-
Certified as Correct:-		Name (Capitals):-		Tel.:-	██████████
				Page:-	14 of 17
				OUC:-	BKA8D C
				Date:-	

-WAU/GQTT OUTPUT-1-

GQTT	DESCRIPTION	QUANTITY
TC39	SVCE 3. TREE CUTTING 1ST SPAN INCLUDING MOBILISATION WITHIN 5 BUSINESS DAYS (STANDARD) – IPSUM ONLY	1
TC40	SVCE 3. TREE CUTTING ADDITIONAL SPANS (2 SPANS ONWARDS) WITHIN 5 BUSINESS DAYS (STANDARD) – IPSUM ONLY	4

Description:	GIGABIT_CALL_OFF_1_MELLOR_FTT P_MXH_MISC_SN_V9016_TREE_CUT TING_VA1	Project Code:	4B072	Estimate No:	WGPR6W7K	Page No:	15 OF 17
Planner:	ROHAN FIRAKE	Planner Tel No:	██████████	Plan OUC:	BKA8D	Supp Code:	80180320
Doc Title:	Job Notes	Exchange:	MELLOR TE	COW:	LFDC	Issued:	19/12/2025
Certified By:		Certifier Tel No:		Company/OUC:		Job Type:	
						Certified Date:	

Estimate No.:-	WGPR6W7K	Exchange:-	MELLOR	Project No.:-	KAMYA
COW:-	LFDC	Start Date:-	17/12/2025	Priority:- Code:-	H50
Title:-	TREE CUTTING	Issue Date:-	17/12/2025	Completion Date:-	15/01/2026
Planner:-	ROHAN FIRAKE	OUC:-	BKA8D C	Issue No:-	-
Certified as Correct:-		Name (Capitals):-		Tel.:-	██████████
				OUC:-	BKA8D C
				Page:-	15 of 17
				Date:-	

-EMERGENCY CONTACT LIST 1-

-EMERGENCY CONTACT LIST 2-

NOTE: -AS PER CONFIRMATION FROM NOEL, MOVING WITHOUT CDM DOCUMENTS

Description:	GIGABIT_CALL_OFF_1_MELLOR_FTT P_MXH_MISC_SN_V9016_TREE_CUT TING_VA1	Project Code:	4B072	Estimate No:	WGPR6W7K	Page No:	16 OF 17
Planner:	ROHAN FIRAKE	Planner Tel No:	██████████	Plan OUC:	BKA8D	Supp Code:	80180320
Doc Title:	Job Notes	Exchange:	MELLOR TE	COW:	LFDC	Issued:	19/12/2025
Certified By:		Certifier Tel No:		Company/OUC:		Job Type:	
						Certified Date:	

Estimate No.:-	WGPR6W7K	Exchange:-	MELLOR	Project No.:-	KAMYA
COW:-	LFDC	Start Date:-	17/12/2025	Priority:- Code:-	H50
Title:-	TREE CUTTING	Issue Date:-	17/12/2025	Completion Date:-	15/01/2026
Planner:-	ROHAN FIRAKE	OUC:-	BKA8D C	Issue No:-	-
Certified as Correct:-		Name (Capitals):-		Tel.:-	██████████
				OUC:-	BKA8D C
				Page:-	16 of 17
				Date:-	

-HIGH RISK AREA'S

THE OPENREACH NETWORK COVERS VARYING AREAS THROUGHOUT THE UK, THERE IS POTENTIAL THAT A WORKSITE MAY BE CLASSED AS A "HIGH RISK AREA". THIS MAY MEAN THAT ADDITIONAL SAFETY STEPS COULD BE REQUIRED DURING THE WORKS (I.E. A SECOND PERSON IN ATTENDANCE).

**PRIOR TO STARTING WORK, ENSURE THAT YOUR WORK LOCATION HASN'T BEEN FLAGGED WITH A HIGH RISK MARKER
([HTTPS://OPENREACH.OFFICE.BT.COM/SITES/WORKFORCE-SYS-OPS/CUGS UK/SITEPAGES/HIGHRISK CUGS UK.HTML](https://openreach.office.bt.com/sites/workforce-sys-ops/cugs_uk/sitepages/highrisk_cugs_uk.html)).**

IF THE WORK AREA HAS A HIGH RISK MARKER, ENSURE PRIOR TO STARTING ANY WORK THE APPROPRIATE MEASURES HAVE BEEN IMPLEMENTED (SEE **ISIS DOCUMENT "HIGH RISK AREA WORKING ON DESIGNATED ASSIST SITES FOP/FOU/C501 FOR GUIDANCE").**

Description:	GIGABIT_CALL_OFF_1_MELLOR_FTT P_MXH_MISC_SN_V9016_TREE_CUT TING_VA1	Project Code:	4B072	Estimate No:	WGPR6W7K	Page No:	17 OF 17
Planner:	ROHAN FIRAKE	Planner Tel No:	██████████	Plan OUC:	BKA8D	Supp Code:	80180320
Doc Title:	Job Notes	Exchange:	MELLOR TE	COW:	LFDC	Issued:	19/12/2025
Certified By:		Certifier Tel No:		Company/OUC:		Job Type:	
						Certified Date:	

Estimate No.:-	WGPR6W7K	Exchange:-	MELLOR	Project No.:-	KAMYA
COW:-	LFDC	Start Date:-	17/12/2025	Priority:- Code:-	H50
Title:-	TREE CUTTING	Issue Date:-	17/12/2025	Completion Date:-	15/01/2026
Planner:-	ROHAN FIRAKE	OUC:-	BKA8D C	Issue No:-	-
Certified as Correct:-		Name (Capitals):-		Tel.:-	██████████
				OUC:-	BKA8D C
				Page:-	17 of 17
				Date:-	

-F10 NOTIFICATION-1-

AWAITING FOR F10 DOCUMENT