




- Phase 1
- Phase 2
- Phase 3
- Phase 4

Indicative Programme of Delivery

Planning permission granted 1st legal completion at 21 weeks

- Phase 1 - 40 weeks
- Phase 2 - 62 weeks
- Phase 3 - 49 weeks
- Phase 4 - 37 weeks

Housing Split

Phase 1 -	8	affordables
	40	private
Phase 2 -	40	affordables
	62	private
Phase 3 -	23	affordables
	50	private
Phase 4 -	10	affordables
	37	private
Total -	81	affordables
	189	private

Baldwin Design
Consultancy Ltd

Revision:	
A. Updated to amended layout	11.12.12
B. Updated to amended layout	21.03.13

Project Title:
Residential Redevelopment
Address:
Henthorn Road,
Clitheroe

Drawing:
Phasing Plan

Drawing No:
TW/HR/PP/01

Drawn: JL	Date: Date: 30/10/12
Scale: 1:1000	Paper Size: A2

Henthorn Road, Clitheroe