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General Notes

• Site Parking as indicated on this plan.
• Loading and unloading areas as indicated on this plan.
• Site storage area as indicated on this plan.
• Wheel washing station to be installed at the site exit/ entrance. Wheel 

washing procedure to be a site operative jet washing the site vehicles 
tires prior to leaving site.

• Road sweeping to be undertaken during times of extreme wet weather.
• Deliveries to be made at times to avoid rush hours (8am-9am & 

5pm-6pm) to avoid unnecessary congestion on the adjacent highways.
• Deliveries to be organised in a way to avoid site vehicles 'stack parking' 

on the highway.
• Dust suppression measures to be implemented where required.
• Working hours to be 7am - 6pm Weekdays to prevent excessive noise 

disturbance.

Recycling

• Pre-start audit of site materials to be undertaken by main contractor 
to ascertain recyclable materials in the strip out of the buildings.

• Hazardous materials to be removed and disposed of in accordance 
with current guidelines.

• Where possible the contractor will use selective dismantling practices 
to promote re-use/ recycling.

• Materials arising from the strip out of the buildings that cannot be re-
used on site is to be taken to a transfer station for sorting. 

Pest Control

• Pre-start audit of site to identify any evidence of pests on site and 
to remove any materials that may attract pests.

• All drainage systems and access points too and from the site will be 
kept secure to prevent rodent access.

• All site generated waste will be placed in secure containers and 
removed from site on a regular basis.

• Main Contractor will have a pest control specialist on standby prior 
to commencement of the works.
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